

Sweeping Schedule for 2018

Updated : 05/08/2018

| Route | Area | Estimated Duration (Weeks) | Estimated Start Date | Estimated Finish Date | ACTUAL START | ACTUAL FINISH |
|-------|--|----------------------------|----------------------|-----------------------|--------------|---------------|
| 1 | Airway & Expressway Area (Butler Creek, etc.) | 1.5 | March 21 | March 30 | 3/6 | 3/21 |
| 2 | Urban Area | 2 | March 30 | April 13 | 3/21 | 4/2 |
| 3 | Grant Creek Area | 1 | April 13 | April 20 | 4/24 | 4/26 |
| 4 | Rattlesnake Area | 1 | April 20 | April 27 | 4/26 | 5/1 |
| 5 | El Mar Estates & all roads off Mullan Rd | 1 | April 27 | May 4 | 4/2 | 4/10 |
| 6 | Lolo to Florence, Highway 12 | 1.5 | May 4 | May 13 | 4/10 | 4/24 |
| 7 | Miller Creek Area | 1 | May 16 | May 20 | 3/16 | 4/4 |
| 8 | Blue Mountain, Hayes Creek, O'Brien Creek Area | 0.5 | May 23 | May 25 | 4/10 | 4/12 |
| 9 | Big Flat Area | 0.5 | May 25 | May 27 | 4/10 | 4/12 |
| 10 | Pattee Canyon Road | 0.5 | May 28 | May 29 | 5/1 | |
| 11 | East Missoula, West Riverside, east of Bonner | 2 | May 30 | June 10 | | |
| 12 | Frenchtown, Petty Crk and all roads west | 1 | June 15 | June 22 | | |
| 13 | Evaro-Whispering Pines | 0.1 | June 15 | June 15 | | |
| 13 | Potomac Area | 0.5 | June 22 | June 24 | | |
| 14 | Seeley Area | 1 | June 27 | July 1 | | |