

# Mowing Schedule For 2018

Updated : 7/12/18

Route	Area	Estimated Duration (weeks)	Mowing Restriction (Weed District Requirement)	Estimated Start Date	Actual Start	Actual Finish
1	Training Drive, Missoula Development Park	1	None	May 19	6/4/18	Done
2	Butler Creek Area	1	None	June 2	6/5/18	Done
3	Urban Area	1	Aug 15 to Sept 15	June 15	6/4/18	6/6/18
4	El Mar, all roads off Mullan Road east	1	Aug 15 to Sept 15	June 15	6/7/18	Done
5	Grant Creek Area	1	May 1 to June 1	June 22	6/12/18	Done
6	Rattlesnake Area	1	Aug 15 to Sept 15	June 29	6/18/18	6/19/18
7	Blue Mountain Road to Kona Ranch Road	1.5	May 1 to June 1	July 6	6/7/18	Done
8	Deer Creek, Pattee Canyon Area, Marshall Canyon <b>DO NOT MOW WHERE CREEK IS WITHIN 5' OF ROAD</b>	1	Aug 15 to Sept 15	July 15	6/19/18	
9	Frenchtown Frontage Road, all side roads to Huson exit	1.5	Aug 15 to Sept 15	July 22	6/19/18	Done
10	Frenchtown Area	3	Aug 15 to Sept 15	July 29	6/25/18	Done
11	All road west of Frenchtown	1.5	Aug 15 to Sept 15	August 10		Done
12	Miller Creek Area	1.5	May 1 to June 1	August 10	7/10/18	
13	Lolo, south to Ravalli County	2	May 1 to June 1	August 19		Done
14	East Missoula, West Riverside Area	1	July 1 to Aug 1	August 31		
15	All roads east of Bonner	1.5	July 1 to Aug 1	September 8		
16	Walkways of Bonner, Urban, Frenchtown	1	None	June 7		
17	Seeley Area		None			
18	Potomac, all roads east of Bonner off Highway 200		None	Open		
19	Reservation		None	Open		