

Sweeping Schedule for 2019

Updated : 05/03/2019

Route	Area	Estimated Duration (Weeks)	Estimated Start Date	Estimated Finish Date	ACTUAL START	ACTUAL FINISH
1	Butler Creek, Goodan and Keil	1	March 21	March 30	3/26	3/27
2	Urban Area	2	March 30	April 13	3/27	4/10
3	Grant Creek Area	1	April 13	April 20	4/11	4/15
4	Rattlesnake Area	1	April 20	April 27	4/14	4/16
5	El Mar Estates & all roads off Mullan Rd	1	April 27	May 4	4/17	4/23
6	Lolo to Florence, Highway 12	1.5	May 4	May 13	4/24	
7	Miller Creek Area	1	May 16	May 20	4/29	
8	Blue Mountain, Hayes Creek, O'Brien Creek Area	0.5	May 23	May 25	4/23	5/2
9	Big Flat Area	0.5	May 25	May 27		
10	Pattee Canyon Road	0.5	May 28	May 29		
11	East Missoula, West Riverside, east of Bonner	2	May 30	June 10		
12	Frenchtown, Petty Creek and all roads west	1	June 15	June 22		
13	Evaro-Whispering Pines	0.1	June 15	June 15		
14	Potomac Area	0.5	June 22	June 24		
15	Seeley Area	1	June 27	July 1		