

# Mowing Schedule For 2019

Updated : 7/31/19

Route	Area	Estimated Duration (weeks)	Mowing Restriction (Weed District Requirement)	Estimated Start Date	Actual Start	Actual Finish
1	Training Drive, Butler Creek Area	1	None	May 19	6/20/19	Done
2	Urban Area	1	None	June 2	6/24/19	Done
3	El Mar, all roads off Mullan Road east	1	Aug 15 to Sept 15	June 15	7/9/19	Done
4	Grant Creek Area	1	Aug 15 to Sept 15	June 15		Done
5	Rattlesnake Area	1	May 1 to June 1	June 22	7/30/19	Done
6	Blue Mountain Road to Kona Ranch Road	1	Aug 15 to Sept 15	June 29	6/26/19	6/27/19
7	Deer Creek, Pattee Canyon Area, Marshall Canyon <b>DO NOT MOW WHERE CREEK IS WITHIN 5' OF ROAD</b>	1.5	May 1 to June 1	July 6	7/31/19	
8	Frenchtown Area, all side roads to Frenchtown	1.5	Aug 15 to Sept 15	July 15		
9	All road west of Frenchtown	3	Aug 15 to Sept 15	July 25		
10	Miller Creek Area	1.5	Aug 15 to Sept 15	August 10		
11	Lolo, south to Ravalli County	1.5	May 1 to June 1	August 10		
12	East Missoula, West Riverside Area	2	May 1 to June 1	August 19		
13	All roads east of Bonner	1	July 1 to Aug 1	August 31		
14	Walkways of Bonner, Urban, Frenchtown	1.5	July 1 to Aug 1	September 8		
15	Seeley Area	1	None	June 7		
16	Potomac, all roads east of Bonner off Highway 200	1	None			
17	Reservation	1	None			