

## Sweeping Schedule for 2020

Updated : 07/28/2020

| Route | Area   | Estimated Duration (Weeks) | Estimated Start Date | Estimated Finish Date | ACTUAL START | ACTUAL FINISH |
|-------|--|----------------------------|----------------------|-----------------------|--------------|---------------|
| 1     | Butler Creek, Goodan and Keil                  | 0.3                        | March 21             | March 30              | 3/9          | 3/10          |
| 2     | Urban Area                                     | 2                          | March 30             | April 13              | 3/11         | Done          |
| 3     | Grant Creek Area                               | 1                          | April 13             | April 20              | 3/24         | 4/6           |
| 4     | Rattlesnake Area                               | 1                          | April 20             | April 27              | 4/6          | 4/13          |
| 5     | El Mar Estates & all roads off Mullan Rd       | 1                          | April 27             | May 4                 | 4/13         | 4/29          |
| 6     | Lolo to Florence, Highway 12                   | 1.5                        | May 4                | May 13                | 4/30         | 5/21          |
| 7     | Miller Creek Area                              | 1                          | May 16               | May 20                | 5/27         | 6/8           |
| 8     | Blue Mountain, Hayes Creek, O'Brien Creek Area | 0.5                        | May 23               | May 25                | 5/8          | 6/16          |
| 9     | Big Flat Area                                  | 0.5                        | May 25               | May 27                | 5/10         | 6/17          |
| 10    | Pattee Canyon Road                             | 0.5                        | May 28               | May 29                | 6/16         | Done          |
| 11    | East Missoula, West Riverside, east of Bonner  | 2                          | May 30               | June 10               | 6/16         | Done          |
| 12    | Frenchtown, Petty Creek and all roads west     | 1                          | June 15              | June 22               | 7/7          |               |
| 13    | Evaro-Whispering Pines                         | 0.1                        | June 15              | June 15               |              |               |
| 14    | Potomac Area                                   | 0.5                        | June 22              | June 24               |              |               |
| 15    | Seeley Area                                    | 1                          | June 27              | July 1                |              |               |