

Mowing Schedule For 2020

Updated : 7/28/20

| Route | Area | Estimated Duration (weeks) | Mowing Restriction (Weed District Requirement) | Estimated Start Date | Actual Start | Actual Finish |
|-------|---|----------------------------|--|----------------------|--------------|---------------|
| 1 | Training Drive, Butler Creek Area | 1 | None | May 19 | 6/4/20 | 6/4/20 |
| 2 | Urban Area | 1 | None | June 2 | 6/5/20 | 6/15/20 |
| 3 | El Mar, all roads off Mullan Road east | 1 | Aug 15 to Sept 15 | June 15 | 6/15/20 | 6/15/20 |
| 4 | Grant Creek Area | 1 | Aug 15 to Sept 15 | June 15 | 6/15/20 | 6/17/20 |
| 5 | Rattlesnake Area | 1 | May 1 to June 1 | June 22 | 6/8/20 | 6/10/20 |
| 6 | Blue Mountain Road to Kona Ranch Road | 1 | Aug 15 to Sept 15 | June 29 | 6/17/20 | 6/23/20 |
| 7 | Deer Creek, Pattee Canyon Area, Marshall Canyon DO NOT MOW WHERE CREEK IS WITHIN 5' OF ROAD | 1.5 | May 1 to June 1 | July 6 | 6/24/20 | 7/1/20 |
| 8 | Frenchtown Area, all side roads to Frenchtown | 1.5 | Aug 15 to Sept 15 | July 15 | 7/2/20 | 7/9/20 |
| 9 | All road west of Frenchtown | 3 | Aug 15 to Sept 15 | July 25 | 7/13/20 | |
| 10 | Miller Creek Area | 1.5 | Aug 15 to Sept 15 | August 10 | | |
| 11 | Lolo, south to Ravalli County | 1.5 | May 1 to June 1 | August 10 | | |
| 12 | East Missoula, West Riverside Area | 2 | May 1 to June 1 | August 19 | | |
| 13 | All roads east of Bonner | 1 | July 1 to Aug 1 | August 31 | | |
| 14 | Walkways of Bonner, Urban, Frenchtown | 1.5 | July 1 to Aug 1 | September 8 | | |
| 15 | Seeley Area | 1 | None | June 7 | | |
| 16 | Potomac, all roads east of Bonner off Highway 200 | 1 | None | | | |
| 17 | Reservation | 1 | None | | | |